
SITE DEMOLITION COST ESTIMATE - HMA PLANT

PLANT NAME: Southern Avenue DATE:

LOCATION: PAGE:

SITE SIZE - AC:

CREATED BY: J. Storey

1.  FUEL SYSTEM REMOVAL
Item Description Quantity Units Unit Price Extension

a Fuel System Tank Disposal 20,000       gal 0.50$           10,000              
b gal 0.50$           -                    
c gal 0.50$           -                    
d -             gal 0.75$           -                    

Total Cost 10,000$            

2.  STRUCTURAL STEEL REMOVAL
Item Description Quantity Units Unit Price Extension

a Structural demo equipment and crew 2                days 3,500.00$    7,000                
b -                    
c -                    
d -                    
e Total Cost 7,000$              

3.  DEMOLITION AND REMOVAL OF ALL BUILDINGS/GARAGE/SHOP AND OTHER NON PLANT STRUCTURES
     EXCLUSIVE OF BUILDING SLABS AND FOOTINGS.

Item Description Quantity Units Unit Price Extension
a Non-Plant Building & Structure Removal 1,000         sq ft 2.00$           2,000                
b -             sq ft 4.00$           -                    
c -                    
d -                    
e Total Cost 2,000$              

4.  STRUCTURAL CONCRETE REMOVAL AND EXPORT OFF SITE.
Item Description Quantity Units Unit Price Extension

a Plant Structural Concrete Removal & Export 1,270         Cu Yds 65$              82,550              
b Non-Plant Structural Concrete Removal & Export 9                Cu Yds 65$              585                   
c -                    
d -                    
e Total Cost 83,135$            

5.  YARD PAVING MATERIAL (ASPHALT/CONCRETE) REMOVAL AND EXPORT OFF SITE.
Item Description Quantity Units Unit Price Extension

a Total site yard paving material removal 100            Cu Yds 40.00$         4,000                
b Total site yard paving export off site 100            Tons 5.00$           500                   
c -                    
d -                    
e Total Cost 4,500$              

6.  ABANDON AND REMOVE UTILITIES.
Item Description Quantity Units Unit Price Extension

a Water well removal -             ea 1,500$         -                    
b Water lines removed & capped at property line -             ea 1,500$         -                    
c Electric lines removed & capped at property line -             ea 1,500$         -                    
d Sewer lines removed & capped at property line -             ea 1,500$         -                    
e Total Cost -$                  
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7.  EXCAVATION REQUIRED AT SITE.
Item Description Quantity Units Unit Price Extension

a Plant excavation required -             Cu Yds 6.00$           -                    
b Import system excavation required -             Cu Yds 6.00$           -                    
c Removal of access road(s) -             Cu Yds 6.00$           -                    
d Removal of stockpile(s) & berm(s) 750            Cu Yds 6.00$           4,500                
e Total Cost 4,500$              

8.  BACKFILL AND COMPACTION REQUIRED AT SITE.
Item Description Quantity Units Unit Price Extension

a Plant backfill and compaction required -             Cu Yds 4.00$           -                    
b Import system backfill and compaction required -             Cu Yds 4.00$           -                    
c -                    
d -                    
e Total Cost -$                  

9.  IMPORT / EXPORT OF FILL MATERIAL NEEDED AT SITE.
Item Description Quantity Units Unit Price Extension

a Import of fill material needed at site -             Tons -                    
b Export of fill material from site -             Tons -                    
c -                    
d -                    
e Total Cost -$                  

10.  FINAL SITE GRADING.
Item Description Quantity Units Unit Price Extension

a Final site grading 5                acres 750.00$       3,750                
b -                    
c -                    
d -                    
e Total Cost 3,750$              

11.  YARD MISCELLANEOUS SCRAP REMOVAL.
Item Description Quantity Units Unit Price Extension

a Miscellaneous trash/scrap removal from site 5                15T loads 800$            4,000                
b Removal of fence & signs 1                15T loads 800$            800                   
c Asbestos removal contractor -             ea 3,000$         -                    
d -                    
e Total Cost 4,800$              

12.  ESTIMATED FEES FOR DEMOLITION PERMITS, SITE SURVEYS (ASBESTOS, ETC.), AND SITE MAINTENANCE.
Item Description Quantity Units Unit Price Extension

a Asbestos Survey -             2,000$         -                    
b City Demo Permit 1                500$            500                   
c AQMD Demo Permit 1                500$            500                   
d Site Maintenance & Monitoring 5                acres 500$            2,500                
e Total Cost 3,500$              
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DEMOLITION PROJECT SUMMARY OF ESTIMATED COSTS

1.  FUEL SYSTEM REMOVAL 10,000$            

2.  STRUCTURAL STEEL REMOVAL 7,000                

3.  DEMOLITION AND REMOVAL OF ALL BUILDINGS/GARAGE/SHOP AND OTHER NON PLANT STRUCTURES

     EXCLUSIVE OF BUILDING SLABS AND FOOTINGS. 2,000                

4.  STRUCTURAL CONCRETE REMOVAL AND EXPORT OFF SITE. 83,135              

5.  YARD PAVING MATERIAL (ASPHALT/CONCRETE) REMOVAL AND EXPORT OFF SITE. 4,500                

6.  ABANDON AND REMOVE UTILITIES. -                    

7.  EXCAVATION REQUIRED AT SITE. 4,500                

8.  BACKFILL AND COMPACTION REQUIRED AT SITE. -                    

9.  IMPORT / EXPORT OF FILL MATERIAL NEEDED AT SITE. -                    

10.  FINAL SITE GRADING. 3,750                

11.  YARD MISCELLANEOUS SCRAP REMOVAL. 4,800                

12.  ESTIMATED FEES FOR DEMOLITION PERMITS, SITE SURVEYS (ASBESTOS, ETC.), AND SITE MAINTENANCE. 3,500                

CONTRACTOR PROFIT & ADMINISTRATIVE OVERHEAD (15% TOTAL) 18,478              
DEMOLITION PROJECT TOTAL COST  141,663$          

Note:  Third party costs have been used in this estimate. 
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